
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/01/2004

ESTIMATE SUMMARY 11:09:05

CONTID: C14657 ESTIMATE NO: 0007 PROG 2002

PCN: 14657-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83/86 Resurface & Climb Ln PERCENT TIME:

PROJECT NO: STA C470-026

SH 83/86 Resurface & Climb Ln

NAME OF ROAD: SH 83

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/20/2004 DATE TIME STARTED 04/15/2004

1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN

DATE AWARDED 03/30/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/30/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,595,988.26 PARTICIPATING $ $ 383,015.40

AWARD PROJECT AMT: 5,191,685.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,239.80

SECURITIES ENCUMBERED 3,239.80

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.66

193.0 TIME ALLOW:

ORIG TIME ALLOW:

176 CALENDAR DAYS

CALENDAR DAYS169

87.21%

715,757.54

383,015.40

383,015.40

383,015.40

$

$

$

$

4,880,230.72

0.00

4,880,230.72

11,765.00

4,891,995.72

-5,088.59

5,088.59

4,891,995.72

0.00

AMOUNT DUE 4,891,995.72 383,015.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 383,015.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

201-00000

0010 *REMOVAL OF PIPE 170.000 170.000

LF 0.000 0.00

10.50000 170.000 1,785.00

202-00035

0015 *REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

102.00000 2.000 204.00

202-00037

0020 *REMOVAL OF DELINEATOR 650.000 408.000

EACH 11.000 52.80

4.80000 419.000 2,011.20

202-00090

0025 *REMOVAL OF CONCRETE 1.000 1.000

L S 0.000 0.00

690.00000 1.000 690.00

202-00175

0030 *REMOVAL OF MEDIAN COVER 51.000 0.000

SY 0.000 0.00

9.75000 0.000 0.00

202-00195

0035 *REMOVAL OF SIDEWALK 84.000 55.000

SY 29.000 413.54

14.26000 84.000 1,197.84

202-00200

0040 *REMOVAL OF CURB AND GUTTER 373.000 0.000

LF 20.000 111.00

5.55000 20.000 111.00

202-00203

0045 *REMOVAL OF CONCRETE PAVEMENT 729.000 508.000

SY 221.000 3,779.10

17.10000 729.000 12,465.90

202-00210

0050 *REMOVAL OF ASPHALT MAT 2,049.000 2,049.000

SY 0.000 0.00

4.25000 2,049.000 8,708.25

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 25,217.000 25,217.000

SY 0.000 0.00

5.00000 25,217.000 126,085.00

202-00240
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 10,500.000 422.000

SF 3,870.000 6,966.00

1.80000 4,292.000 7,725.60

202-00250

0065 *REMOVAL OF GROUND SIGN 25.000 15.000

EACH 2.000 36.40

18.20000 17.000 309.40

202-00810

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

202-00840

0075 *REMOVAL OF FENCE 1,584.000 1,584.000

LF 0.000 0.00

0.80000 1,584.000 1,267.20

202-01000

0080 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

202-04002

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 46,820.000 45,013.000

CY 0.000 0.00

5.00000 45,013.000 225,065.00

203-00060

0090 *ROCK EXCAVATION 15,858.000 15,858.000

CY 0.000 0.00

7.55000 15,858.000 119,727.90

203-00400

0095 *PROOF ROLLING 5.000 3.000

HOUR 0.000 0.00

85.00000 3.000 255.00

203-01100

0100 *BLADING 20.000 9.000

HOUR 0.000 0.00

100.00000 9.000 900.00

203-01500

0105 *DOZING 5.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01550

0110 *POTHOLING 10.000 4.000

HOUR 0.000 0.00

175.00000 4.000 700.00

203-01597
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EROSION LOG (12 INCH) 900.000 330.000

LF 560.000 2,352.00

4.20000 890.000 3,738.00

208-00002

0120 *EROSION BALES (WEED FREE) 90.000 78.000

EACH 0.000 0.00

7.75000 78.000 604.50

208-00011

0125 *SILT FENCE 3,571.000 3,571.000

LF 0.000 0.00

1.00000 3,571.000 3,571.00

208-00020

0130 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

110.00000 1.000 110.00

208-00045

0135 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070

0140 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.000 0.00

1,500.00000 0.900 1,350.00

208-00100

0145 *EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 320.00

3,200.00000 1.000 3,200.00

208-00200

0150 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000

EACH 0.000 0.00

89.50000 0.000 0.00

210-00011

0155 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

210-00012

0160 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00013

0165 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00810
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

210-00815

0175 *RESET FIRE PREEMPTION UNIT 0.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00867

0180 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00890

0185 *RESET GATE 1.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-01011

0190 *RESET END ANCHORAGE 9.000 0.000

EACH 8.000 3,080.00

385.00000 8.000 3,080.00

210-01200

0195 *RELAY RIPRAP 12.000 0.000

CY 0.000 0.00

27.50000 0.000 0.00

210-02900

0200 *SEEDING (NATIVE) 15.000 0.000

ACRE 0.000 0.00

470.00000 0.000 0.00

212-00006

0205 *SOIL PREPARATION (SPECIAL) 15.000 0.000

ACRE 0.000 0.00

2,200.00000 0.000 0.00

212-00047

0210 *MULCHING (WEED FREE HAY) 20.000 0.000

ACRE 0.000 0.00

275.00000 0.000 0.00

213-00002

0215 *MULCH TACKIFIER 4,000.000 0.000

LB 0.000 0.00

1.75000 0.000 0.00

213-00061

0220 *SOIL BINDER 3.000 0.000

ACRE 0.000 0.00

210.00000 0.000 0.00

213-00100
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SOIL RETENTION BLANKET (PLASTIC) 465.000 0.000

SY 0.000 0.00

12.00000 0.000 0.00

216-00035

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,050.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

216-00041

0235 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

217-00020

0240 *AGGREGATE BASE COURSE (SPECIAL) 6,000.000 3,708.000

CY 1,184.000 26,640.00

22.50000 4,892.000 110,070.00

304-09000

0245 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,363.270 1,136.550

TON 226.720 16,210.48

71.50000 1,363.270 97,473.81

403-00720

0250 *STONE MASTIC ASPHALT 12,779.700 12,779.700

TON 0.000 0.00

45.25000 12,779.700 578,281.43

403-09110

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 38,018.280 37,237.050

TON 781.230 23,436.90

30.00000 38,018.280 1,140,548.40

403-33821

0260 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 30,045.480 26,998.270

TON 3,047.210 110,461.36

36.25000 30,045.480 1,089,148.65

403-34851

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 21,777.000 21,029.000

GAL 748.000 635.80

0.85000 21,777.000 18,510.45

411-10255

0270 *CONCRETE PAVEMENT (9 INCH) 2,805.000 0.000

SY 0.000 0.00

31.25000 0.000 0.00

412-00900

0270 MATERIAL ALLOWANCE DOWEL BASKETS 288.000

SY 0.000 0.00

31.25000 288.000 9,000.00
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PCN: 14657-BID ESTIMATE RUN

PROJECT: STA C470-026 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE TIE BARS 34.080

SY 0.000 0.00

31.25000 34.080 1,065.00

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,311.000 2,416.000

SY 1,297.000 1,361.85

1.05000 3,713.000 3,898.65

420-00100

0280 *GEOTEXTILE (PAVING) 0.000 280,165.000

SY -280,165.000 -140,082.50

0.50000 0.000 0.00

420-00500

0285 *DRILLED CAISSON (36 INCH) 0.000 0.000

LF 0.000 0.00

135.00000 0.000 0.00

503-00036

0290 *RIPRAP (9 INCH) 1,380.000 806.000

CY 443.000 16,346.70

36.90000 1,249.000 46,088.10

506-00209

0295 *CONCRETE SLOPE AND DITCH PAVING 5.400 0.000

CY 0.000 0.00

440.00000 0.000 0.00

507-00000

0300 *CONCRETE CLASS B 88.800 16.200

CY 0.000 0.00

555.00000 16.200 8,991.00

601-01000

0305 *CONCRETE CLASS D (BOX CULVERT) 7.500 7.500

CY 0.000 0.00

370.00000 7.500 2,775.00

601-03030

0310 *CONCRETE (PATCHING) 341.000 341.000

SF 0.000 0.00

46.00000 341.000 15,686.00

601-06150

0315 *REINFORCING STEEL 1,081.000 1,081.000

LB 0.000 0.00

0.95000 1,081.000 1,026.95

602-00000

0320 *18 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF 0.000 0.00

44.00000 24.000 1,056.00

603-10180
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *24 INCH CORRUGATED STEEL PIPE 60.000 48.000

LF 0.000 0.00

60.00000 48.000 2,880.00

603-10240

0330 *30 INCH CORRUGATED STEEL PIPE 28.000 28.000

LF 0.000 0.00

78.00000 28.000 2,184.00

603-10300

0335 *48 INCH CORRUGATED STEEL PIPE 20.000 20.000

LF 0.000 0.00

116.50000 20.000 2,330.00

603-10480

0340 *72 INCH CORRUGATED STEEL PIPE 30.000 30.000

LF 0.000 0.00

205.00000 30.000 6,150.00

603-10720

0345 *18 INCH STEEL END SECTION 4.000 2.000

EACH 2.000 410.00

205.00000 4.000 820.00

603-30018

0350 *24 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

285.00000 7.000 1,995.00

603-30024

0355 *30 INCH STEEL END SECTION 3.000 2.000

EACH 1.000 405.00

405.00000 3.000 1,215.00

603-30030

0360 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-30010

0365 *MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

3,650.00000 1.000 3,650.00

604-30020

0370 *PIPE EDGE DRAIN 0.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

605-82100

0375 *TRANSITION TYPE 3G 12.000 0.000

EACH 12.000 10,500.00

875.00000 12.000 10,500.00

606-01370
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *END POST 2.000 0.000

EACH 0.000 0.00

123.00000 0.000 0.00

607-00005

0385 *CORNER AND LINE BRACE POST 10.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-00010

0390 *FENCE BARBED WIRE WITH METAL POSTS 1,871.000 0.000

LF 0.000 0.00

1.35000 0.000 0.00

607-01000

0395 *FENCE (PLASTIC) 603.000 603.000

LF 0.000 0.00

2.25000 603.000 1,356.75

607-11525

0400 *CONCRETE SIDEWALK 29.000 0.000

SY 0.000 0.00

28.35000 0.000 0.00

608-00000

0405 *CONCRETE CURB RAMP 80.000 55.000

SY 0.000 0.00

107.00000 55.000 5,885.00

608-00010

0410 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF 0.000 0.00

9.80000 0.000 0.00

609-21010

0415 *CURB AND GUTTER TYPE 2 (SECTION II-B) 108.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

609-21020

0420 *CURB TYPE 4 (SECTION M) 513.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

609-40011

0425 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,336.000 0.000

SF 0.000 0.00

3.25000 0.000 0.00

610-00020

0430 *DELINEATOR (TYPE I) 600.000 170.000

EACH 0.000 0.00

10.50000 170.000 1,785.00

612-00001
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *DELINEATOR (TYPE II) 98.000 98.000

EACH 0.000 0.00

11.50000 98.000 1,127.00

612-00002

0440 *DELINEATOR (TYPE III) 111.000 111.000

EACH 0.000 0.00

12.50000 111.000 1,387.50

612-00003

0445 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF 0.000 0.00

11.25000 0.000 0.00

613-01200

0450 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF 0.000 0.00

15.50000 0.000 0.00

613-01300

0455 *PULL BOX (24"X36"X18") 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-07034

0460 *WIRING 1.000 1.000

L S 0.000 0.00

1,250.00000 1.000 1,250.00

613-10000

0465 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

613-70400

0470 *SIGN PANEL (CLASS I) 177.000 0.000

SF 0.000 0.00

11.40000 0.000 0.00

614-00011

0475 *SIGN PANEL (CLASS II) 146.000 0.000

SF 0.000 0.00

13.25000 0.000 0.00

614-00012

0480 *SIGN PANEL (CLASS III) 38.000 0.000

SF 0.000 0.00

16.10000 0.000 0.00

614-00013

0485 *STEEL SIGN POST (2 INCH ROUND) 190.000 0.000

LF 0.000 0.00

7.15000 0.000 0.00

614-01502
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 180.000 0.000

LF 0.000 0.00

18.80000 0.000 0.00

614-01582

0495 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

5.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

614-01588

0500 *PEDESTRIAN SIGNAL FACE (16) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

614-70117

0500 MATERIAL ALLOWANCE YELLOW PEDESTRAIN SIGNAL 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

0500 MATERIAL ALLOWANCE YELLOW PEDESTRIAN SIGNAL FACE 16 1.000

EACH 0.000 0.00

280.00000 1.000 280.00

0505 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

614-70336

0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

0505 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 12-12-12 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

0510 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

950.00000 4.000 3,800.00

614-70560

0510 MATERIAL ALLOWANCE YELLOW TRAFFIC SIGNAL FACE 
12-12-12-12-12

0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0515 *PEDESTRIAN PUSH BUTTON 0.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

614-72860
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PCN: 14657-BID ESTIMATE RUN

PROJECT: STA C470-026 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 MATERIAL ALLOWANCE PEDESTRAIN PUSH BUTTON 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

0515 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

0520 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

614-72886

0525 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,800.00000 0.000 0.00

614-81155

0530 *18 INCH CULVERT PIPE 43.000 0.000

LF 43.000 1,634.00

38.00000 43.000 1,634.00

617-00018

0535 *24 INCH CULVERT PIPE 175.000 175.000

LF 0.000 0.00

48.00000 175.000 8,400.00

617-00024

0540 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

30,000.00000 0.900 27,000.00

625-00000

0545 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,561.00000 1.000 100,561.00

626-00000

0550 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

2,500.00000 0.750 1,875.00

626-01000

0555 *EPOXY PAVEMENT MARKING 450.000 0.000

GAL 220.000 11,000.00

50.00000 220.000 11,000.00

627-00005

0560 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,970.000 2,861.000

GAL 109.000 3,270.00

30.00000 2,970.000 89,100.00

627-00012
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

3,126.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30410

0570 *FLAGGING 6,000.000 4,849.250

HOUR 961.250 22,108.75

23.00000 5,810.500 133,641.50

630-00000

0575 *TRAFFIC CONTROL INSPECTION 63.000 46.000

DAY 17.000 850.00

50.00000 63.000 3,150.00

630-00007

0580 *TRAFFIC CONTROL MANAGEMENT 133.000 105.000

DAY 25.000 7,500.00

300.00000 130.000 39,000.00

630-00012

0585 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

630-00015

0590 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

725.00000 3.600 2,610.00

630-80001

0595 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

125.00000 1.800 225.00

630-80335

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400

EACH 0.000 0.00

75.00000 14.400 1,080.00

630-80341

0605 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 99.000

EACH 0.000 0.00

100.00000 99.000 9,900.00

630-80342

0610 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100

EACH 0.000 0.00

135.00000 8.100 1,093.50

630-80343

0615 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 57.600

SF 0.000 0.00

15.50000 57.600 892.80

630-80344
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0620 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.000 0.00

6,250.00000 5.400 33,750.00

630-80355

0625 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

1,150.00000 3.600 4,140.00

630-80358

0630 *DRUM CHANNELIZING DEVICE 300.000 270.000

EACH 0.000 0.00

45.00000 270.000 12,150.00

630-80360

0635 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 34.200

EACH 0.000 0.00

47.00000 34.200 1,607.40

630-80364

0640 *CONCRETE BARRIER (TEMPORARY) 280.000 252.000

LF 0.000 0.00

18.00000 252.000 4,536.00

630-80370

0645 *TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

12.00000 270.000 3,240.00

630-80380

0650 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

3,200.00000 1.800 5,760.00

630-85010

0655 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0660 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0665 F/A ASPHALT PAVEMENT INCENTIVE -86,413.460 0.000

F A -86,413.460 -86,413.46

1.00000 -86,413.460 -86,413.46

700-70012

0670 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0680 F/A QUALITY INCENTIVE PAYMENT 21,437.830 0.000

F A 21,437.830 21,437.83

1.00000 21,437.830 21,437.83

700-70025

0685 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0690 F/A VIDEO TAPING CLEAN/INSPECT EXPANSION JOINT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0695 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0700 F/A SPRINKLERS RESET SPRINKLER SYSTEM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320

0705 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0890 ADJ VALVE BOX MCR LINE ITEM 1 13.000 13.000

EACH 0.000 0.00

160.00000 13.000 2,080.00

210-04050

0895 HBP (GR SX) (100) (PG 58-28) LEVELING COURSE 1,734.580 0.000

TON 1,734.580 90,406.31

52.12000 1,734.580 90,406.31

403-34821

0905 INLET TY C (5 FT) MCR LINE ITEM 2 1.000 1.000

EACH 0.000 0.00

2,760.00000 1.000 2,760.00

604-00305

0910 CONST SURVEYING (HOUR) MCR LINE ITEM 3 69.500 11.500

HOUR 58.000 5,800.00

100.00000 69.500 6,950.00

625-00001
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PCN: 14657-BID ESTIMATE RUN 12/01/2004

PROJECT: STA C470-026 ESTIMATE NO: 0007 11:09:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 ADDED ITEM (EACH)/ PRELIMINARY BLAST SURVEY MCR LINE 
ITEM 4

2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

900-00007

0920 GEOTEXTILE (PAVING) ADJUSTED W/ AC 126,028.000 0.000

SY 126,028.000 144,932.20

1.15000 126,028.000 144,932.20

420-00500

0925 C AND G TY 2 I-M MCR LINE ITEM 5 2,510.000 0.000

LF 0.000 0.00

10.80000 0.000 0.00

609-21011

0930 12 IN CSP MCR LINE ITEM 6 60.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-10120

0935 CURB TY 6 M MCR LINE ITEM 7 100.000 0.000

LF 0.000 0.00

14.50000 0.000 0.00

609-60011

0940 EMB PROT TY 3 MCR LINE ITEM 8 2.000 0.000

EACH 0.000 0.00

730.00000 0.000 0.00

615-00030

0945 ADDED ITEM (LUMP SUM)/ DELETED TRAFFIC SIGNAL 
ITEMS/MCR LINE ITEM 9

1.000 0.000

L S 1.000 17,095.90

17,095.90000 1.000 17,095.90

900-00014

0950 ADDED ITEM (LUMP SUM)/ RESTOCK GUARDRAIL COSTS/MCR 
LINE ITEM 10

1.000 0.000

L S 1.000 5,881.34

5,881.34000 1.000 5,881.34

900-00014

0955 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM 11 1.000 0.000

L S 1.000 1,000.00

1,000.00000 1.000 1,000.00

626-00100

CAT 0200 $329,939.30 4,423,872.80CURRENT AMT 4,924,294.45 $$

CAT NO0201 SPECIAL SAFETY 

0715 *REMOVAL OF GUARDRAIL TYPE 5 1,526.000 0.000

LF 1,526.000 3,738.70

2.45000 1,526.000 3,738.70

202-01150
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PCN: 14657-BID ESTIMATE RUN 12/01/2004
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NO.
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SPECIAL SAFETY 

0720 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 8.000 1,200.00

150.00000 8.000 1,200.00

202-01300

0725 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF 0.000 0.00

9.40000 0.000 0.00

210-01130

0730 *ADJUST GUARDRAIL 2,112.000 0.000

LF 2,112.000 3,273.60

1.55000 2,112.000 3,273.60

210-04200

0735 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,340.000 6,025.000

LF 2,506.000 30,823.80

12.30000 8,531.000 104,931.30

606-00301

0740 *GUARDRAIL TYPE 7 400.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

606-00700

0745 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 67.000 28.000

EACH 12.000 14,040.00

1,170.00000 40.000 46,800.00

606-02001

CAT 0201 $53,076.10 159,943.60CURRENT AMT 312,684.30 $$

CAT NO0300 STRUCTURE G-17-AO 

0750 *REMOVAL OF ASPHALT MAT (PLANING) 2,427.000 2,427.000

SY 0.000 0.00

5.00000 2,427.000 12,135.00

202-00240

0755 *MODIFY GUARDRAIL 653.000 653.000

LF 0.000 0.00

26.50000 653.000 17,304.50

210-04030

0760 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 192.880 192.880

TON 0.000 0.00

36.25000 192.880 6,991.90

403-34851

0765 *GEOTEXTILE (PAVING) 1,523.000 1,523.000

SY 0.000 0.00

0.50000 1,523.000 761.50

420-00500

CAT 0300 $0.00 37,192.90CURRENT AMT 37,192.90 $$
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AMOUNT
THIS
PERIOD
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CAT NO0301 STRUCTURE G-17-BN 

0770 *REMOVAL OF ASPHALT MAT (PLANING) 1,195.000 1,195.000

SY 0.000 0.00

5.00000 1,195.000 5,975.00

202-00240

0775 *MODIFY GUARDRAIL 131.000 131.000

LF 0.000 0.00

26.50000 131.000 3,471.50

210-04030

0780 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 60.140 60.140

TON 0.000 0.00

36.25000 60.140 2,180.07

403-34851

CAT 0301 $0.00 11,626.58CURRENT AMT 11,626.58 $$

CAT NO0302 STRUCTURE G-17-BR 

0785 *REMOVAL OF ASPHALT MAT (PLANING) 1,799.000 1,799.000

SY 0.000 0.00

5.00000 1,799.000 8,995.00

202-00240

0790 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

202-00520

0795 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 206.500 206.500

TON 0.000 0.00

36.25000 206.500 7,485.63

403-34851

0800 *BRIDGE COMPRESSION JOINT SEALER 0.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

518-00000

CAT 0302 $0.00 16,480.63CURRENT AMT 16,480.63 $$

CAT NO0303 RETAINING WALL G-17-0 

0805 *STRUCTURE EXCAVATION 846.000 846.000

CY 0.000 0.00

9.10000 846.000 7,698.60

206-00000

0810 *STRUCTURE BACKFILL (CLASS 1) 1,012.000 1,012.000

CY 0.000 0.00

20.55000 1,012.000 20,796.60

206-00100

0815 *SHORING 1.000 1.000

L S 0.000 0.00

12,600.00000 1.000 12,600.00

206-01750
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CAT NO0303 RETAINING WALL G-17-0 

0820 *CONCRETE CLASS D (WALL) 315.400 284.100

CY 0.000 0.00

320.00000 284.100 90,912.00

601-03050

0825 *STRUCTURAL CONCRETE COATING 4,620.000 0.000

SF 0.000 0.00

0.35000 0.000 0.00

601-40301

0830 *REINFORCING STEEL (EPOXY COATED) 47,454.000 47,454.000

LB 0.000 0.00

0.50000 47,454.000 23,727.00

602-00020

0835 *BRIDGE RAIL TYPE 7 221.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

606-10700

0840 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 55.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

607-53161

CAT 0303 $0.00 155,734.20CURRENT AMT 177,803.20 $$

CAT NO0304 RETAINING WALL G-17-P 

0845 *STRUCTURE EXCAVATION 950.000 950.000

CY 0.000 0.00

9.10000 950.000 8,645.00

206-00000

0850 *STRUCTURE BACKFILL (CLASS 1) 700.000 560.000

CY 0.000 0.00

20.55000 560.000 11,508.00

206-00100

0855 *CONCRETE CLASS D (WALL) 190.600 124.000

CY 0.000 0.00

320.00000 124.000 39,680.00

601-03050

0860 *STRUCTURAL CONCRETE COATING 1,702.000 0.000

SF 0.000 0.00

0.35000 0.000 0.00

601-40301

0865 *REINFORCING STEEL (EPOXY COATED) 27,077.000 26,624.000

LB 0.000 0.00

0.50000 26,624.000 13,312.00

602-00020
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CAT NO0304 RETAINING WALL G-17-P 

0870 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 150.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

607-53161

CAT 0304 $0.00 73,145.00CURRENT AMT 101,906.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0875 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002

0880 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012

0885 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 383,015.40 $ 4,891,995.71CURRENT AMT 5,595,988.26 $$


